King County
International Airport
Boeing Field

Join us at an Open House
to learn more about the
draft construction phasing
alternatives for the runway
rehabilitation project.

WHEN:
Thursday, December 1, 2005
9:00 - 11:00 a.m.
WHERE:

Arrivals Building Lobby
7299 Perimeter Rd S.

SEE YOU THERE!

Runway 13R-31L

Rehabilitation Project
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Draft Construction Phasing Alternatives

Ready for Review

Aerial view of King County Internationalirp |

Thank you to all of you who were

able to attend the project open house
in late July and have filled out the
Tenant Operational Needs Survey.
The information generated at the open
house and in the surveys has been
critical to the development of the draft
Phasing Plan.

Since July, we have been busy
compiling survey results, completing
field investigations, performing
preliminary pavement design, and
meeting with contractors to discuss
construction approaches. Through this
process we have prepared several
construction phasing alternatives,
which are described on the following
page. We need your feedback on each

of these alternatives. Join us at an
Open House on Thursday, December 1
from 9:00 to 11:00 a.m. A presentation
of the construction phasing alternatives
will start at 9:15 a.m. After the
presentation, there will be time for
questions and comments. We look
forward to seeing you there!

Please direct comments or questions
to Rick Renaud (206-296-7427 or
email: rick.renaud@metrokc.gov) no
later than December 15, 2005.




Draft Construction Phasing Alternatives

After compiling the tenant operational i
profiles and completion of the [
preliminary design we have evaluated
nine construction phasing alternatives
for the rehabilitation of Runway
13R/13L as described below.

The principle limiting factor in the

time required for construction and
returning the runway back into service
is the regional ability to produce and
deliver asphalt to the Airport. Once the
asphalt production capacity exceeds
about 750 tons/hour, other factors such
as availability of asphalt pavers and
required cooling time begin to impact Paving work at King County International Airport
construction times. As a result of these
variables we prepared construction
phasing alternatives at two different
production rates. The first rate of

500 tons/hour is available by several
regional contractors. The 750 tons/hour

is only available from a few of the Several other factors will need to be

regional contractors and may require considered before the final phasing

the location of a portable asphalt plant  alterative is selected including: impacts

in the vicinity of the Airport. to airport users, impacts to navigational
aids, and construction costs.

n Nights Only * Requires complete runway closures from 20:30 to 04:00 for about 140 nights.

3. | Full and continuous closure * Requires complete runway closure for about 14 consecutive days.
750 tons/hour

5. | Full closures on weekends e Complete weekend closures starting at 20:30 Friday to 04:00 Monday over
750 tons/hour about 7 weekends.

Displaced thresholds and full and Requires 8 days of operating with displaced threshold allowing 6500 feet of

continuous closures active runway — no NAVAIDs.
750 tons/hour Requires complete runway closure for about 7 continuous days for paving,
and 2 weekend days for final paint marking.

9. | Displaced thresholds and weekend |[¢ Requires 8 days of operating with displaced threshold allowing 6500 feet of
full closure. active runway — no NAVAIDs.
750 tons/hour ¢ Requires 5 weekends of full closure.

Note: In addition to the daytime closures described, alternatives #2-9 will also require 45 nights of full closure
(from 21:00 to 04:00) to perform runway grooving.



Project Background

King County International Airport's
(KCIA's) primary runway experienced
damage during the 2001 Nisqually
Earthquake. The settlement and
pavement deterioration, if not
addressed, would require maintenance
repairs with increasing frequency
and potentially increased runway
and operational restrictions. On May
13, 2005, KCIA received an FAA
funding commitment for part of the
rehabilitation cost.

This project includes rehabilitation

of KCIA's primary runway (Runway
13R-31L) and Bravo Taxiway. The
first project phase is rehabilitation

of Runway 13R-31L, scheduled for
construction in summer 2006. Phase
1 rehabilitation will overlay the existing
runway, install edge drains, and
groove and mark the new pavement.
Phase 2, the Bravo Taxiway, includes
rehabilitation of connecting taxiways,
installing edge drains, re-grading of

Project Schedule

the taxiway safety areas and marking
of the new pavement. Phase 2 work is
scheduled for summer 2007.

The table below shows the anticipated
Phase 1 project schedule. Phase

2 construction will be addressed

next year and is not included in this
schedule.
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King County
International Airport
Boeing Field

Rehabilitation Project

H We Will C icate With You:
Join us at an Open House

Newsletters: Newsletters will be mailed periodically throughout the project. to learn more about the
draft construction phasing
alternatives for the runway
Individual Meetings: To schedule a meeting with project staff, contact either Rita rehabilitation project.
Creighton or Kristin Anderson at the numbers listed below.

Open Houses: We look forward to seeing you at the Open House on December 1, 2005.

WHEN:
Airport Roundtable: We will periodically present progress overviews at the KCIA Thursday, December 1, 2005
Roundtable meetings. 9:00 - 11:00 a.m.
Construction Flyers: Once construction gets under way, we will provide frequent WHERE:
construction notices via email and fax. )
Arrivals Building Lobby
Website: For weekly project updates, check our website: www.metrokc.gov/airport/ 7299 Perimeter Rd S.

Contact Information: Rita Creighton, 206-296-7431, rita.creighton@metrokc.gov
Kristin Anderson, 206-269-0229 ext.16, kristin@na-company.com SEE YOU THERE!

To be removed from our mailing list, call Rita Creighton at 206-296-7431




